

Project No.: 618103-EPP-1-2020-1-PS-EPPKA2-CBHE-JP

Edu4ALL

Disability as diversity: The inclusion of students with disabilities in higher education

Deliverable Project Collaboration Platform	
D5.2	

Work Package (WP)	WP5: Management	
WP Leader Palestine Technical University Kadoorie		
WP members	Palestine Technical University Kadoorie National & Kapodistrian University of Athens The University of the Basque Country Irbid National University Partners for Sustainable Development The University of Jordan Al-Ummah University College Palestine Technical College Int@E UG	
Issue date	15 May 2021	
Version/Status	Final v.1	

Project partners



Palestine Technical University Kadoorie
Palestine

Coordinator



National and Kapodistrian University of Athens Greece



The University of the Basque Country
Spain



<u>Irbid National University</u> Jordan



Partners for Sustainable Development Palestine



The University of Jordan Jordan



Al-Ummah University College Palestine



Palestine Technical College
Palestine



Int@E UG Germany



Project information

Project number	618103-EPP-1-2020-1-PS-EPPKA2-CBHE-JP	
Action code	CBHE-JP	
Project acronym	Edu4ALL	
Project Title	Disability as diversity: The inclusion of students with disabilities in higher education	
Funding scheme	Erasmus+ KA2	
Date of EC approval	31/07/2020	

Contact

Project Coordinator	Dr. Eman Daraghmi, Associate Professor	
Palestine Technical University Kadoorie, Applied Computing Department, Kadoorie Circle 7, PS - 20030 Tulkarm West Bank, Palestine		
Phone	+970-595765601	
email	e.daraghmi@ptuk.edu.ps	
Project Website	https://www.ptuk.edu.ps/projects/edu4all/	



Document Data

Distribution List*	RE	
Work Package	WP5: Management	
Task	5.4 Development of Collaboration Platform	
Deliverable Title	Project Collaboration Platform	
Work Package Leader	Palestine Technical University Kadoorie	
Work Package Members	Palestine Technical University Kadoorie National & Kapodistrian University of Athens The University of the Basque Country Irbid National University Partners for Sustainable Development The University of Jordan Al-Ummah University College Palestine Technical College Int@E UG	
Date of issue	15/05/2021	
Total number of pages	12	

^{*}Choose from:

PU (Public)

RE (Restricted to a group specified by the Consortium (including the Commission Services)

CO (Confidential, only for members of the Consortium (including the Commission Services)

Version History

Version	Date	Author/Organization
V.1	10/5/2021	Yousef Daraghmi, Eman Daraghmi - PTUK

Reproduction is authorised provided the source is acknowledged.

Copyright © Edu4ALL Consortium, 2021-2023



Table of Contents

Table of Contents

List	st of Tables	
List	of Acronyms	7
1	Executive Summary	8
2	Introduction	8
3	Objectives of the Deliverable	8
4	Methodology	8
5	Results	9
6	Conclusions	11
Ref	erences	12
	nexes	



List of Figures

Figure 1. The Email list of the steering committee	<u>9</u>
Figure 2. The email list of WP lead committee	
Figure 3. Task management in Teams platform	
Figure 4. The Edu4All project Dropbox repository	11



List of Acronyms

This table shows the acronyms used in this deliverable in alphabetical order.

Acronym	Description
EC	European Commission
EU	European Union
HE	Higher Education
HEI	Higher Education Institution
WP	Work Package



1 Executive Summary

This report explains the collaboration platform which is used to arrange and track the progress of each task in the project. Besides emails, this activity includes the implementation of *Teams* platform as partner collaboration platform for facilitation of administrative tasks. The collaboration platform will simplify collaboration between partners with appropriate tools (e.g. agenda, document exchange, repository, wiki, etc.). Also. The project utilizes the Drobox repository for sharing files.

2 Introduction

The project utilizes emails for easy and fast communication between partners. An email list was created containing the coordinators from each partner institution. This list was distributed to all partners so that they can use it for the needed communication.

With the intention of reducing the e-mail volume and ensure the availability of electronic documentation, the project implements the Teams partner collaboration platform which is accessible only by authorized users. This partner collaboration platform integrates appropriate tools in order to facilitate active daily collaboration between partners, project management and coordination activities.

The project also uses the Drobox repository to allow partners shared the files. The project manager organized the repository in a way that is easy to everyone to add and edit files. The repository is used but authorized users only to minimize the conflict while editing files.

3 Objectives of the Deliverable

The objective of the collaboration platform is to provide the right tools for efficient communication, exchange of information, document sharing, financial/administrative management and resource planning between partners (e.g. forum, wikis, agenda, document exchange etc.). The collaboration platform acts as a single point of reference between the partners providing the means for a close and efficient collaboration within the consortium.

The email list aims to facilitate the communications among partners and save effort and time. The Drobox repository aims to allow partners to share files in a way that is easy to add and edit files.

4 Methodology

The partners agreed in the kick-off meeting that the project coordinator finds a suitable and efficient platform to manage and track the project tasks. The partners agreed that the project manager should create email list and organize the Drobox repository. After investigating several



collaboration platforms, the Teams platform was selected because it has the required functions and it is supported by the coordinating HEIs (PTUK).

5 Results

The results of this task include creating an email list for facilitating the communication between partners. There are two lists used in the project, one is for the steering committee and the other is for the WP lead committee. Figure 1 shows the email list for the steering committee which consists of the coordinators from each partner institution.




Figure 1. The Email list of the steering committee

Figure 2 shows the email list of the WP lead committee which consists of the WP leaders only.






Figure 2. The email list of WP lead committee

The second result of this task is the Teams collaboration platform. This platform consists of task panel where a new task can be added, monitored and the task status can be shown as in progress or completed. The task can be assigned to team members so that they can cooperate on completing it. Figure 1 shows a snapshot of the tasks created in the project. The platform also includes panels for chat, files, and posts.




Figure 3. Task management in Teams platform



The third result of this task is the shared repository which is the Dropbox. The Dropbox was organized by the project manager in a way that is efficient for managing files and easy to use by all partners. Only the authorized users who are the steering committee members have access to the Dropbox repository. Figure 4 shows a snapshot from the Dropbox project repository.




Figure 4. The Edu4All project Dropbox repository

6 Conclusions

This deliverable shows the collaboration platform used in the Edu4All project. The platform consists of email communication lists, Teams platform for tasks management, and Dropbox repository.



References

Use APA style: https://apastyle.apa.org/style-grammar-guidelines/references/examples



Annexes

Insert Annexes in different pages, in the following fashion:



Annex I: Title of Annex

Insert Annex text

