

Project No.: 618103-EPP-1-2020-1-PS-EPPKA2-CBHE-JP

Edu4ALL

Disability as diversity: The inclusion of students with disabilities in higher education

Deliverable	Project Management Committees
D5.2	

Work Package (WP)	WP5: Management	
WP Leader Palestine Technical University Kadoorie		
WP members	Palestine Technical University Kadoorie National & Kapodistrian University of Athens The University of the Basque Country Irbid National University Partners for Sustainable Development The University of Jordan Al-Ummah University College Palestine Technical College Int@E UG	
Issue date 18 May 2021		
Version/Status Final v.2		

The publication reflects only the author's view, and the Agency and the Commission are not responsible for any use that may be made of the information it contains.



Co-funded by the Erasmus+ Programme of the European Union

Project partners



Palestine Technical University Kadoorie Palestine

Coordinator



National and Kapodistrian University of Athens Greece



The University of the Basque Country Spain



Irbid National University Jordan



Partners for Sustainable Development Palestine



The University of Jordan Jordan



Al-Ummah University College Palestine



Palestine Technical College Palestine



Int@E UG Germany



Edu4ALL D5.2 Project Management Committees

Project information

Project number	618103-ЕРР-1-2020-1-РЅ-ЕРРКА2-СВНЕ-ЈР		
Action code	CBHE-JP		
Project acronym	Edu4ALL		
Project Title	Disability as diversity: The inclusion of students with disabilities in higher education		
Funding scheme Erasmus+ KA2			
Date of EC approval	31/07/2020		

Contact

Project Coordinator	Dr. Eman Daraghmi, Associate Professor	
AddressPalestine Technical University Kadoorie, Applied Computing Department, Kadoorie Circle 7, PS - 20030 Tulkarm West Bank, Palestine		
Phone +970-595765601		
email e.daraghmi@ptuk.edu.ps		
Project Website https://www.ptuk.edu.ps/projects/edu4all/		



Document Data

Distribution List* PU	
Work Package	WP5: Management
Task 5.2 Formation of the project management committee	
Deliverable Title	Project Management Committees
Work Package Leader Palestine Technical University Kadoorie	
Work Package Members	Palestine Technical University Kadoorie National & Kapodistrian University of Athens The University of the Basque Country Irbid National University Partners for Sustainable Development The University of Jordan Al-Ummah University College Palestine Technical College Int@E UG
Date of issue	18/05/2021
Total number of pages ¹⁰	

*Choose from:

PU (Public)

RE (Restricted to a group specified by the Consortium (including the Commission Services) **CO** (Confidential, only for members of the Consortium (including the Commission Services)

Version History

Version	Date	Author/Organization	
V.1	10/5/2021	Yousef Daraghmi, Eman Daraghmi - PTUK	
v.2	18/5/2021	Yousef Daraghmi, Eman Daraghmi – PTUK, Nestor Garay-Vitoria, Sandra M. Espín-Tello - UPV/EHU, UoA, INU, UJ, UUC, PTC, PSD, Int@E UG.	

Reproduction is authorised provided the source is acknowledged.

Copyright © Edu4ALL Consortium, 2021-2023



Table of Contents

Table of Contents

List of Tables	6
List of Acronyms	7
1 Executive Summary	8
2 Introduction	8
3 Objectives of the Deliverable	8
4 Methodology	8
5 Results	8
6 Conclusions	. 10



Edu4ALL D5.2 Project Management Committees	6	
List of Tables	-	
Table 1. Steering Commitee <mark>9</mark>		Deleted
Table 2: WP Lead Committee <mark>9</mark>		Deleted



List of Acronyms

This table shows the acronyms used in this deliverable in alphabetical order.

Acronym	Description
EU	European Union
QA	Quality Assessment
WP	Work Package



1 Executive Summary

This report explains the committees of the project that are the steering committee and the work package lead committee. The committees consist of representatives of all partners from the program and partner countries. These committees are to ensure that all activities are performed within the required time and according to the EU rules.

2 Introduction

A principled management of the Edu4ALL project is a key contributing factor for its overall success. Two management committees were formed: project steering committee and WP leads committee. A project management steering committee was formed at the start of the project and it consists of the coordinator (Grant-holder), the project manager and WP leads (or coordinators) and representative from each partner. The WP leads committee consists of the coordinator (Grant-holder), the project manager and WP leads.

3 Objectives of the Deliverable

The objective of two management committees is the smooth and timely running of the project. The steering committee objectives are to ensure well coordination of the project, well planned running of the project, and adherence to EU and QA rules, financial management, project outputs and mitigating risks as they arise. The WP lead objectives are to manage day-to-day affairs of the project, to ensure well managed and planned activities, timely allocation of activities to the appropriate staff, and mitigating risks in delays. This deliverable aims at making those committees known.

4 Methodology

The committees were formed during the kick-off meeting. The project managers proposed the names of the persons participating in the committees and their responsibilities, and all partners agreed on that. Later, the project manager documented the names of the committee members and send that to all partners by emails. Also, the committees were published on the project website https://www.ptuk.edu.ps/projects/edu4all/committee-of-practice/.

5 Results

The steering committee and WP lead committee are shown in the following tables.



Table 2	1. Stee	ring Cor	nmitee
---------	---------	----------	--------

No	Name	Organization	Email
1.	Eman Daraghmi	Palestine Technical University	eman.yasser85@gmail.com
		Kadoorie (PTUK)	e.daraghmi@ptuk.edu.ps
2.	Georgios Kouroupetroglou	National and Kapodistrian University of Athens (UoA)	koupe@di.uoa.gr
3.	Nestor Garay Vitoria	University of the Basque Country (UPV/EHU)	nestor.garay@ehu.eus
4.	Riyadh Qashi	Int@E UG - Int@E	alsaqer 25@hotmail.com
5.	Ismail AL-Taharwa	University of Jordan (UJ)	tahrawee@gmail.com
6.	Ahmad Odat	Irbid National University	aodat@yahoo.com
		(INU)	drahmadodat@inu.edu.jo
7.	Ezzaldeen Edwan	Palestine Technical College - Deir Elbalah (PTC)	ezedwan@ptcdb.edu.ps
8.	Jawad AbuOwn	Partners for Sustainable Development (PSD)	jawad@psdpal.org
9.	Mohsen Qawasmi	Al-Ummah University College (UUC)	mohsenk90@msn.com

Table 2: WP Lead Committee

No	WP	Name	Organization	Email
1.	WP1: preparation	Ahmad Odat	Irbid National University (INU)	aodat@yahoo.com drahmadodat@inu.edu.jo
2.	WP2: Development	Georgios Kouroupetroglou	National and Kapodistrian University of Athens (UoA)	koupe@di.uoa.gr
3.	WP3: Quality Control	Nestor Garay Vitoria	University of the Basque Country (UPV/EHU)	nestor.garay@ehu.eus
4.	WP4: Dissemination	Ismail AL-Taharwa	University of Jordan (UJ)	tahrawee@gmail.com



Edu4ALL D5.2 Project Management Committees

5.	WP5: Management	Yousef Daraghmi	Palestine Technical University – Kadoorie (PTUK)	<u>tubassi@gmail.com</u>
6	Manager	Eman Daraghmi	Palestine Technical University – Kadoorie (PTUK)	eman.yasser 85@gmail.com e.daraghmi@ptuk.edu.ps

6 Conclusions

This deliverable shows the steering and WP lead committees which were formed to ensure the quality of the project. The report shows the objectives of each committee, how they were formed and the members of each committee.

